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Dental Fiscal Intermediary (Delta Dental)

Dental Claim/ Encounter [837D] Yes Dec-01 Yes Oct-02 Yes Oct-02 Aug-03 Yes Sep-03 Sep-03 Yes Sep-03

Remittance Advice [835] - Dental Yes Dec-01 No Feb-04 No Feb-04 May-04 No May-04 Jun-04 No Jun-04

Claim Status Inquiry [276] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03 Yes Oct-03

Claim Status Response [277] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03 Yes Oct-03

Request for Auth. of Serv [278]-Dental Yes Dec-01 No May-04 No May-04 Sep-04 No Sep-04 Oct-04 No Oct-04

Response for Auth. of Serv [278]-Dental Yes Dec-01 No May-04 No May-04 Sep-04 No Sep-04 Oct-04 No Oct-04

Gap Analysis Compliance DateImplementation and TransitionTesting

Transaction Implementation Schedules for Dental Fiscal Intermediary Projects

Remediation

(Transaction Format Only; Does Not Include Local Code Conversions)

(Yes/No indicates the phase is complete or will meet the completion deadline.)
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